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ESTIMATE RUN 10/11/2010

ESTIMATE SUMMARY 11:48:06

CONTID: C17174         ESTIMATE NO: 0010 PROG 2005

PCN: 17174-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 13 COUNTY ROAD 60 NORTH PERCENT TIME:

PROJECT NO: ES3 0131-055                  

SH 13 COUNTY ROAD 60 NORTH

NAME OF ROAD: 013A

PROJECT COUNTIES: RIO BLANCO

CONTRACTOR:

ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 10/11/2010 DATE TIME STARTED 07/17/2009

556 STRUTHERS AVENUE DATE LET 06/11/2009 DATE WORK BEGAN 08/03/2009

 DATE AWARDED 07/06/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/17/2009 DATE ACCEPTED

GRAND JUNCTION CO 81501     970-242-5370 DATE NOTICE TO PROCEED 07/17/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,241,158.19 PARTICIPATING $ $ 966,888.59

AWARD PROJECT AMT: 7,873,145.83 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

93.39

FIXED COMPLETION DATE

FIXED COMPLETION DATE

61.59%

3,549,715.36

966,888.59

966,888.59

966,888.59

$

$

$

$

5,691,442.83

0.00

5,691,442.83

785.78

5,692,228.61

-118,097.19

0.00

5,574,131.42

0.00

AMOUNT DUE 5,574,131.42 966,888.59

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 966,888.59

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

452.0 TIME ALLOW: 11/12/2010 ??:??:??

ORIG TIME ALLOW: 10/1/2010 ??:??:??
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PCN: 17174-BID    ESTIMATE RUN 10/11/2010

PROJECT: ES3 0131-055                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:48:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

12,000.00000 12,000.001.000

0.00

0010 *REMOVAL OF PIPE 33.000

0.000

202-00033  
 

33.000

EACH

320.00000 10,560.0033.000

0.00

0015 *REMOVAL OF DELINEATOR 102.000

0.000

202-00090  
 

112.000

EACH

5.30000 540.60102.000

0.00

0020 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

898.900

202-00240  
 

1,602.000

SY  

6.00000 5,393.40898.900

5,393.40

0025 *REMOVAL OF GROUND SIGN 18.000

0.000

202-00810  
 

18.000

EACH

37.00000 666.0018.000

0.00

0030 *REMOVAL OF FENCE 38,712.000

4,260.000

202-01000  
 

46,241.000

LF  

0.33000 14,180.7642,972.000

1,405.80

0035 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 108,000.000

0.000

203-00010  
 

113,862.000

CY  

5.75000 621,000.00108,000.000

0.00

0040 *MUCK EXCAVATION 8,882.220

0.000

203-00100  
 

15,382.250

CY  

8.00000 71,057.768,882.220

0.00

0045 PROOF ROLLING 0.000

0.000

203-01100  
 

100.000

HOUR

98.00000 0.000.000

0.00

0050 BLADING 2.000

0.000

203-01500  
 

150.000

HOUR

120.00000 240.002.000

0.00

0055 DOZING 16.000

0.000

203-01550  
 

150.000

HOUR

140.00000 2,240.0016.000

0.00
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PCN: 17174-BID    ESTIMATE RUN 10/11/2010

PROJECT: ES3 0131-055                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:48:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 POTHOLING 0.000

0.000

203-01597  
 

20.000

HOUR

240.00000 0.000.000

0.00

0065 *STRUCTURE EXCAVATION 1,607.000

705.000

206-00000  
 

2,312.000

CY  

21.00000 48,552.002,312.000

14,805.00

0070 *STRUCTURE BACKFILL (CLASS 1) 389.000

2,342.000

206-00100  
 

2,731.000

CY  

28.00000 76,468.002,731.000

65,576.00

0075 *MECHANICAL REINFORCEMENT OF SOIL 313.000

1,667.000

206-00360  
 

1,980.000

CY  

32.00000 63,360.001,980.000

53,344.00

0080 *EROSION LOG (12 INCH) 9,563.000

2,000.000

208-00002  
 

23,817.000

LF  

2.65000 30,641.9511,563.000

5,300.00

0085 CHECK DAM 0.000

0.000

208-00040  
 

147.000

EACH

900.00000 0.000.000

0.00

0090 *CONCRETE WASHOUT STRUCTURE 3.000

0.000

208-00045  
 

3.000

EACH

370.00000 1,110.003.000

0.00

0095 *STABILIZED CONSTRUCTION ENTRANCE 0.000

0.000

208-00070  
 

0.000

EACH

1,100.00000 0.000.000

0.00

0100 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 6.000

0.000

208-00103  
 

200.000

HOUR

37.00000 222.006.000

0.00

0105 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 1.000

0.000

208-00105  
 

100.000

HOUR

64.00000 64.001.000

0.00

0110 *EROSION CONTROL SUPERVISOR 464.500

100.000

208-00205  
 

564.500

HOUR

34.00000 19,193.00564.500

3,400.00
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PCN: 17174-BID    ESTIMATE RUN 10/11/2010

PROJECT: ES3 0131-055                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:48:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 52,500.000

21,100.000

209-00600  
 

73,600.000

GAL 

1.00000 73,600.0073,600.000

21,100.00

0120 *RESET MAILBOX STRUCTURE 0.000

0.000

210-00010  
 

4.000

EACH

210.00000 0.000.000

0.00

0125 *RESET GATE 1.000

0.000

210-01011  
 

3.000

EACH

582.00000 582.001.000

0.00

0130 *SEEDING (NATIVE) 3.300

0.000

212-00006  
 

32.000

ACRE

270.00000 891.003.300

0.00

0135 *SEEDING (TEMPORARY) 0.000

0.000

212-00009  
 

5.000

ACRE

1,950.00000 0.000.000

0.00

0140 *SEEDING (WETLANDS) 0.140

0.000

212-00028  
 

0.140

ACRE

21,150.00000 2,961.000.140

0.00

0145 *SOIL CONDITIONING 2.300

0.000

212-00032  
 

32.000

ACRE

750.00000 1,725.002.300

0.00

0150 *MULCHING (WEED FREE HAY) 3.300

0.000

213-00002  
 

32.000

ACRE

520.00000 1,716.003.300

0.00

0155 *MULCH TACKIFIER 361.000

0.000

213-00061  
 

6,400.000

LB  

2.00000 722.00361.000

0.00

0160 *DECIDUOUS SHRUB (1 GALLON CONTAINER) 30.000

0.000

214-00310  
 

30.000

EACH

37.00000 1,110.0030.000

0.00

0165 *PERENNIALS (TUBELING) 600.000

0.000

214-00901  
 

600.000

EACH

4.00000 2,400.00600.000

0.00
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PCN: 17174-BID    ESTIMATE RUN 10/11/2010

PROJECT: ES3 0131-055                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:48:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *SOIL RETENTION BLANKET (STRAW/COCONUT) 2,389.000

0.000

216-00041  
 

40,361.000

SY  

1.35000 3,225.152,389.000

0.00

0175 *AGGREGATE BASE COURSE (CLASS 1) 91,812.980

1,243.110

304-01000  
 

101,670.000

TON 

14.50000 1,349,313.3193,056.090

18,025.10

0180 *AGGREGATE BASE COURSE (CLASS 6) 37,005.280

6,060.230

304-06000  
 

43,065.510

TON 

16.00000 689,048.1643,065.510

96,963.68

0185 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(0-8") 

37,189.300

0.000

310-00608  
 

52,746.000

SY  

1.80000 66,940.7437,189.300

0.00

0190 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(8-12") 

20,360.400

0.000

310-00610  
 

20,360.400

SY  

2.25000 45,810.9020,360.400

0.00

0195 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 358.160

0.000

403-00720  
 

358.160

TON 

180.00000 64,468.80358.160

0.00

0200 *HOT MIX ASPHALT (GRADING SX) (75) 0.000

6,490.570

403-34701  
 

33,606.000

TON 

36.00000 233,660.526,490.570

233,660.52

0205 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 0.000

0.000

411-03342  
 

738.000

TON 

720.00000 0.000.000

0.00

0210 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 0.000

377.430

411-03352  
 

1,347.000

TON 

450.00000 169,843.50377.430

169,843.50

0215 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

157.000

411-10255  
 

19,297.000

GAL 

3.00000 471.00157.000

471.00

0220 GEOTEXTILE (SEPARATOR) (CLASS 2) 15.000

0.000

420-00133  
 

2,000.000

SY  

2.10000 31.5015.000

0.00
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PCN: 17174-BID    ESTIMATE RUN 10/11/2010

PROJECT: ES3 0131-055                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:48:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *BLOCK FACING 1,057.000

5,822.000

504-04410  
 

6,879.000

SF  

9.00000 61,911.006,879.000

52,398.00

0230 *GROUND NAILED WALL 2,750.000

1,956.000

504-06100  
 

4,706.000

SF  

43.80000 206,122.804,706.000

85,672.80

0235 *GROUTED RIPRAP 53.300

36.800

506-00030  
 

90.100

CY  

212.00000 19,101.2090.100

7,801.60

0240 *RIPRAP (18 INCH) 42.300

6.200

506-00218  
 

48.500

CY  

80.00000 3,880.0048.500

496.00

0245 GEOGRID REINFORCEMENT 21,121.670

0.000

506-01020  
 

21,121.670

SY  

5.00000 105,608.3521,121.670

0.00

0250 *CONCRETE SLOPE AND DITCH PAVING 0.000

74.770

507-00000  
 

178.000

CY  

396.00000 29,608.9274.770

29,608.92

0255 *WATERSTOP (6 INCH) 0.000

56.000

518-00106  
 

56.000

LF  

11.00000 616.0056.000

616.00

0260 *CONCRETE CLASS B (WALL) 27.300

13.300

601-01050  
 

40.600

CY  

230.00000 9,338.0040.600

3,059.00

0265 *CONCRETE CLASS D 48.370

-20.200

601-03000  
 

48.370

CY  

990.00000 27,888.3028.170

-19,998.00

0270 *CONCRETE CLASS D (WALL) 0.000

28.500

601-03050  
 

85.000

CY  

1,000.00000 28,500.0028.500

28,500.00

0275 *REINFORCING STEEL 851.000

0.000

602-00000  
 

851.000

LB  

2.50000 2,127.50851.000

0.00
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PCN: 17174-BID    ESTIMATE RUN 10/11/2010

PROJECT: ES3 0131-055                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:48:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *REINFORCING STEEL (EPOXY COATED) 6,814.160

4,592.000

602-00020  
 

11,500.000

LB  

1.75000 19,960.7811,406.160

8,036.00

0285 *18 INCH CORRUGATED STEEL PIPE 300.000

0.000

603-10180  
 

300.000

LF  

40.00000 12,000.00300.000

0.00

0285 MATERIAL ALLOWANCE 18" CORRUGATED STEEL PIPE 0.000

0.000LF  

8.78000 0.000.000

0.00

0290 *24 INCH CORRUGATED STEEL PIPE 1,316.000

0.000

603-10240  
 

1,639.000

LF  

49.70000 65,405.201,316.000

0.00

0290 MATERIAL ALLOWANCE 24" CORRUGATED STEEL PIPE 0.000

0.000LF  

11.12000 0.000.000

0.00

0295 *36 INCH CORRUGATED STEEL PIPE 181.000

0.000

603-10360  
 

181.000

LF  

61.50000 11,131.50181.000

0.00

0295 MATERIAL ALLOWANCE 36" CORRUGATED STEEL PIPE 9.000

0.000LF  

16.97000 152.739.000

0.00

0300 *48 INCH CORRUGATED STEEL PIPE 334.000

0.000

603-10480  
 

337.000

LF  

82.50000 27,555.00334.000

0.00

0300 MATERIAL ALLOWANCE 48" CORRUGATED STEEL PIPE 0.000

0.000LF  

22.23000 0.000.000

0.00

0305 *60 INCH CORRUGATED STEEL PIPE 100.000

0.000

603-10600  
 

118.000

LF  

127.00000 12,700.00100.000

0.00

0310 *84 INCH CORRUGATED STEEL PIPE 109.000

0.000

603-10840  
 

109.000

LF  

185.00000 20,165.00109.000

0.00
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PCN: 17174-BID    ESTIMATE RUN 10/11/2010

PROJECT: ES3 0131-055                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:48:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 *96 INCH CORRUGATED STEEL PIPE 222.000

0.000

603-10960  
 

222.000

LF  

255.00000 56,610.00222.000

0.00

0320 *18 INCH STEEL END SECTION 14.000

0.000

603-30018  
 

14.000

EACH

122.00000 1,708.0014.000

0.00

0325 *24 INCH STEEL END SECTION 7.000

0.000

603-30024  
 

33.000

EACH

185.00000 1,295.007.000

0.00

0325 MATERIAL ALLOWANCE 24" STEEL END SECTION 5.000

0.000EACH

126.61000 633.055.000

0.00

0330 *36 INCH STEEL END SECTION 4.000

0.000

603-30036  
 

4.000

EACH

530.00000 2,120.004.000

0.00

0330 MATERIAL ALLOWANCE 36" STEEL END SECTION 0.000

0.000EACH

326.60000 0.000.000

0.00

0335 *INLET TYPE C (5 FOOT) 0.000

0.000

604-00305  
 

2.000

EACH

3,100.00000 0.000.000

0.00

0340 *INLET TYPE C (10 FOOT) 0.000

0.000

604-00310  
 

2.000

EACH

4,500.00000 0.000.000

0.00

0345 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

6,255.000

LF  

12.00000 0.000.000

0.00

0350 *GUARDRAIL TYPE 7 (STYLE CE) 3,621.000

0.000

606-00740  
 

3,621.000

LF  

100.00000 362,100.003,621.000

0.00

0355 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

14.000

EACH

1,100.00000 0.000.000

0.00
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PCN: 17174-BID    ESTIMATE RUN 10/11/2010

PROJECT: ES3 0131-055                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:48:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 *TRANSITION TYPE 3J 0.000

0.000

606-01385  
 

2.000

EACH

770.00000 0.000.000

0.00

0365 *END ANCHORAGE TYPE 3K 0.000

0.000

606-01390  
 

2.000

EACH

1,100.00000 0.000.000

0.00

0370 *END ANCHORAGE (FLARED) 0.000

0.000

606-02005  
 

35.000

EACH

1,425.00000 0.000.000

0.00

0375 *END POST 35.000

2.000

607-00005  
 

40.000

EACH

300.00000 11,100.0037.000

600.00

0380 *CORNER AND LINE BRACE POST 60.000

11.000

607-00010  
 

71.000

EACH

435.00000 30,885.0071.000

4,785.00

0385 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 22,580.000

0.000

607-01100  
 

22,580.000

LF  

1.53000 34,547.4022,580.000

0.00

0390 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 8,618.000

0.000

607-11300  
 

17,803.000

LF  

2.00000 17,236.008,618.000

0.00

0395 *FENCE (PLASTIC) 1,077.000

0.000

607-11525  
 

1,077.000

LF  

1.60000 1,723.201,077.000

0.00

0400 *FENCE (SPECIAL) 0.000

0.000

607-11530  
 

7,963.000

LF  

4.10000 0.000.000

0.00

0405 *20 FOOT GATE 0.000

0.000

607-60120  
 

8.000

EACH

530.00000 0.000.000

0.00

0410 *20 FOOT GATE SINGLE (CHAIN LINK) 0.000

0.000

607-60220  
 

5.000

EACH

715.00000 0.000.000

0.00
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PCN: 17174-BID    ESTIMATE RUN 10/11/2010

PROJECT: ES3 0131-055                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:48:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0415 20 FOOT CATTLE GUARD 0.000

0.000

611-00020  
 

2.000

EACH

9,500.00000 0.000.000

0.00

0420 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

92.000

EACH

16.00000 0.000.000

0.00

0425 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

8.000

EACH

17.00000 0.000.000

0.00

0430 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

48.000

EACH

18.00000 0.000.000

0.00

0435 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

79.000

SF  

16.00000 0.000.000

0.00

0440 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

94.000

SF  

18.00000 0.000.000

0.00

0445 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 0.000

0.000

614-01503  
 

3.000

EACH

100.00000 0.000.000

0.00

0450 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST & 
SLIPBASE 

0.000

0.000

614-01573  
 

13.000

EACH

270.00000 0.000.000

0.00

0455 RUMBLE STRIP 0.000

0.000

614-80385  
 

37,276.000

LF  

0.25000 0.000.000

0.00

0460 *DETOUR CULVERT PIPE 1.000

0.000

617-03000  
 

1.000

L S 

16,000.00000 16,000.001.000

0.00

0465 *CONSTRUCTION SURVEYING 0.680

0.000

625-00000  
 

1.000

L S 

48,000.00000 32,640.000.680

0.00
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PCN: 17174-BID    ESTIMATE RUN 10/11/2010

PROJECT: ES3 0131-055                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:48:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0470 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

220,000.00000 220,000.001.000

0.00

0475 PUBLIC INFORMATION SERVICES 0.900

0.050

626-01000  
 

1.000

L S 

4,300.00000 4,085.000.950

215.00

0480 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

263.000

GAL 

62.00000 0.000.000

0.00

0485 *PAVEMENT MARKING PAINT (WATERBORNE) 0.000

210.000

627-00011  
 

789.000

GAL 

31.00000 6,510.00210.000

6,510.00

0490 *SURVEY MONUMENT (TYPE 1) 11.000

0.000

629-01001  
 

83.000

EACH

100.00000 1,100.0011.000

0.00

0495 *FLAGGING 9,831.500

2,256.600

630-00000  
 

12,088.100

HOUR

22.25000 268,960.2212,088.100

50,209.35

0500 *TRAFFIC CONTROL INSPECTION 99.000

10.000

630-00007  
 

109.000

DAY 

104.00000 11,336.00109.000

1,040.00

0505 *TRAFFIC CONTROL MANAGEMENT 168.000

21.000

630-00012  
 

189.000

DAY 

528.00000 99,792.00189.000

11,088.00

0510 *FLASHING BEACON (PORTABLE) 3.000

0.000

630-80001  
 

6.000

EACH

634.00000 1,902.003.000

0.00

0515 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 1.500

0.000

630-80335  
 

3.000

EACH

212.00000 318.001.500

0.00

0520 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 15.000

0.000

630-80341  
 

43.000

EACH

32.00000 480.0015.000

0.00
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PCN: 17174-BID    ESTIMATE RUN 10/11/2010

PROJECT: ES3 0131-055                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:48:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0525 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 19.000

0.000

630-80342  
 

80.000

EACH

32.00000 608.0019.000

0.00

0530 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 1.000

0.000

630-80343  
 

2.000

EACH

32.00000 32.001.000

0.00

0535 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 97.250

0.000

630-80344  
 

194.500

SF  

13.00000 1,264.2597.250

0.00

0540 *PORTABLE MESSAGE SIGN PANEL 1.000

0.000

630-80355  
 

2.000

EACH

9,200.00000 9,200.001.000

0.00

0545 *DRUM CHANNELIZING DEVICE 153.000

0.000

630-80360  
 

306.000

EACH

32.00000 4,896.00153.000

0.00

0550 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 3.000

0.000

630-80363  
 

30.000

EACH

32.00000 96.003.000

0.00

0555 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 3.000

0.000

630-80364  
 

30.000

EACH

32.00000 96.003.000

0.00

0560 CONCRETE BARRIER (TEMPORARY) 1,080.000

0.000

630-80370  
 

2,160.000

LF  

36.00000 38,880.001,080.000

0.00

0565 *TRAFFIC CONE 91.500

0.000

630-80380  
 

183.000

EACH

10.50000 960.7591.500

0.00

0570 *IMPACT ATTENUATOR (TEMPORARY) 2.000

0.000

630-85010  
 

4.000

EACH

1,850.00000 3,700.002.000

0.00

0575 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

97,500.000

F A 

1.00000 0.000.000

0.00
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PCN: 17174-BID    ESTIMATE RUN 10/11/2010

PROJECT: ES3 0131-055                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:48:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0580 F/A PARTNERING 1,250.000

0.000

700-70011  
 

1,250.000

F A 

1.00000 1,250.001,250.000

0.00

0585 F/A FUEL COST ADJUSTMENT 45,919.450

15,589.470

700-70016  
 

61,508.920

F A 

1.00000 61,508.9261,508.920

15,589.47

0590 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000

0.000

700-70018  
 

34,450.000

F A 

1.00000 0.000.000

0.00

0595 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000

-3,778.830

700-70019  
 

185,250.000

F A 

1.00000 -3,778.83-3,778.830

-3,778.83

0600 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

5,250.000

F A 

1.00000 0.000.000

0.00

0605 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

2,100.000

F A 

1.00000 0.000.000

0.00

0610 F/A QUALITY INCENTIVE PAYMENT 0.000

-7,403.720

700-70025  
 

94,900.000

F A 

1.00000 -7,403.72-7,403.720

-7,403.72

0615 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0635 FENCE (SPECIAL) CO 002 CMO 001 ADDED COST FOR THIS ITEM 0.000

0.000

607-11530  
 

0.000

LF  

0.70000 0.000.000

0.00

0640 FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS CO 002
CMO 001 ADDED COST FOR THIS ITEM

0.000

4,260.000

607-11300  
 

4,260.000

LF  

0.60000 2,556.004,260.000

2,556.00

0645 ADDED ITEM (FOOT)/ CO 002 CMO 001 ADDED COMBO WIRE & 
BARB WIRE

0.000

0.000

900-00012  
 

0.000

LF  

1.00000 0.000.000

0.00
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PCN: 17174-BID    ESTIMATE RUN 10/11/2010

PROJECT: ES3 0131-055                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:48:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0650 CONCRETE CLASS D (WALL) CMO #4 RE-DESIGN OF SOIL NAIL 
WALLS

0.000

0.000

601-03050  
 

0.000

CY  

1,425.57000 0.000.000

0.00

CAT 5,646,728.58966,888.599,195,658.19CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0620 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

21,000.00000 21,000.001.000

0.00

0625 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

21,000.00000 21,000.001.000

0.00

0630 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

3,500.00000 3,500.001.000

0.00

CAT 45,500.000.0045,500.00CURRENT AMT0400 $ $ $

$ 5,692,228.58966,888.59$9,241,158.19$CURRENT AMTPROJECT TOTAL


